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Dear Mr. Ketellapper:

Reference IAG WAF on Rapid Response IAG DW-96-95-391 101 Vasquez Boulevard I-
70 Remedial Action, Denver Colorado, Residential Soil Removal.

The LAG DW-96-95-391 101-06 is currently funded at $13,627,244. The EPA in
Millington received partial bills (DA Form 4445-R) see Enclosures 1 & 2: Bill 28095576, dated
May 1, 2006, for costs April 3, 2006 thru May 1, 2006 for $27,959.54 and Bill 28096450, dated
June 1, 2006, for costs May 1, 2006 thru June 1, 2006 for $39,486.04.

The bill contains financial backup, on the last 2 pages of the backup is a Progress Report
of which page 2 has the IAG A-K breakout of funds. The latest May 2006 Progress Report
indicates $12,249,244 of the IAG under "Direct Fund Cite" (these are funds obligated to the
contractor) and $1,378,000 under "Revised Reimbursable" (labor, labor overheads and fringe,
travel, and fees). The unobligated balance available for the construction contract is $1,688.60.
The unobligated balance of the revised reimbursable is $341,712.24; additionally $278,756.92 of
revised reimbursable is in commitments meaning labor codes, fees, and travel budgets.

The labor and transportation cost is to support on-site construction quality assurance over
the construction contractor at the Vasquez Boulevard Superfund Site, additional labor represents
USAGE project management, contracting and contractor payments. Both the May 1, 2006 and
June 1, 2006 bills have a Superfund M&S FEE of $9,708.23 and $3,549.03 respectively, that HQ
and EPA agreed on as 1 .8% of project billing. Under IAG DW-96-95391 101-06 there have been
two construction contracts awarded. The first was contract W9128F-04-D-0016, was with
Project Resources Inc. PRI for $1,449,839.00 for soil removal at 70 residences and is completed.
The second construction contract W9128F-04-D-0029 TO#1 is with PRI for $10,797,716.40
and is currently in the field. The W9128F-04-D-0029 T.O. #1 contract scope is for lead and
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arsenic impacted soil removals at 340 residences, 350 lead based paint assessments, 75 lead
based paint abatements, and 350 residences for site coordination, initial sampling, (this is field
soil sampling for initial screening).

If you have any questions regarding this request, please contact me at (402) 293-2513.

Sincerely,

Project\ManKker, \ (
Rapid Re5pe«se.Proflrram^

Enclosures


